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MINUTES OF THE FACILITIES PLANNING COMMITTEE MEETING 

CLARION UNIVERSITY OF PENNSYLVANIA 
CLARION, PENNSYLVANIA 

October 23, 2014 – 3:15 p.m.  
Carrier Building, Room 114 

 
Members Present:  Chairman Jon Beal, Dana Bearer, Christina Hearst, Lisa Hepler, Laurie Miller 
(Institutional Resources Committee), Frank Remmick, Adam Roberts (Institutional Resources 
Committee), Ric Taylor (Ex-officio) 
 
I. Approval of Minutes – Minutes of the January 23 and February 27, 2014 meetings were 

approved. 
 

II. Additional Agenda Items:    
 
1. BSN Ralston Renovation    2.  Committee Meeting Time 

 
III. Old Business: 
 
 Items in Progress and/or Completed:   
 

1. Becht Hall – Ric Taylor 
 
Construction has progressed with the completion of floors, walls, and drywall; and it 
is anticipated that painting will be completed over the next several weeks.  Roads 
will re-open soon, including the ATA bus route; and, a notification will be circulated 
to the campus community when that occurs.  July 6, 2015 is the building delivery 
date after which furniture will be installed allowing for personnel move-in prior to 
beginning of the fall semester.  The Provost’s Office is finalizing personnel 
placements. 
 

2. Foundation Suites – Ric Taylor 
 
Student housing progress continues with the first phase (north of Route 322) slated 
for completion in August, 2015.  The second phase (south of Route 322) is due to 
open December, 2015 along with retail outlets.  A question was raised as to use of 
fencing to direct traffic flow; however, traffic consultants have indicated there will 
be a natural slowing of traffic similar to that currently observed on Main Street.  The 
key will be educating students to utilize cross walks for safety.  It was also noted 
street lighting will be the same as currently found on Main Street. 
  

3. Tippin – Ric Taylor 
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This project is coming out of the design stage with bids soon to be released.  Utility 
changes are anticipated in spring, 2015 with the natatorium slated for completed by 
July, 2016.  Based on the construction timeline, the athletic director is coordinating 
any sporting events that will be affected by the construction during 2016 with 
volleyball most likely being rescheduled to the Rec Center and basketball at another 
location to be determined when Tippin is unavailable.  It was noted this project will 
be very disruptive due to major equipment and the nature of the construction; and, 
temporary sidewalks will allow traffic flow to/from Gemmell Student Center.  The 
entire project, which is on schedule and on budget, is slated for completion in 
spring, 2017.  It is hoped that renderings will be available for view by the committee 
at the next meeting. 
 

4. Facilities Master Plan – Ric Taylor  
 
The Facilities Master Plan is now being reviewed by the President.  Once reviewed 
by the President’s Executive Committee it will be forwarded to the Chancellor’s 
Office for final approval.  Those who would like a copy of the Master Plan should 
contact Ric who will provide via email.  (Clarion’s Master Plan is a 234-page 
document and Venango’s Master Plan is a 130-page document.) 
 

5. Gemmell Roof – Ric Taylor 
 
This project is currently underway. 
 

6. Completed Projects – Ric Taylor - The following projects have been completed 
recently: 

  
        Venango-Rhoades Roof    Concession Truck 
                    Tennis Courts     Sidewalks 
        Synthetic Turf     Batting Cages 
        Painting various locations   Carrier 114 revamped  

 
IV. New Business: 
 

1. Venango Pond Dredging – Ric Taylor 
 
Due to flooding over five years ago, the Venango Pond is utilized for flood control 
measures; and, periodic dredging is needed for precautionary purposes.  Permits for 
this project are currently in process. 
 

2. Carlson Library Envelope – Ric Taylor 
 
Masonry and window caulking are scheduled for spring/summer, 2015. 
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3. Marwick-Boyd Theater Improvements – Ric Taylor 
 
In summer, 2015, schedule calls for replacement of floor curtains in the auditorium 
as well as general improvements. 
 

4.  Ralston – Ric Taylor 
  

Renovations are being planned for the first floor of Ralston to accommodate the 
new BSN   program for larger but similar SIM labs to those currently at Venango.  
Plans include the skills lab, laptop classroom, student study hall, and conference 
room.  The Facilities Master Plan calls for a demolition of Ralston after a 10-year life 
expectancy; however, during the interim, this building will serve the BSN program as 
well as provide swing space for relocated areas during Tippin’s construction.  Ms. 
Hearst inquired as to the status for Disability Support Services indicated a walk-
through was planned for tomorrow; and, Mr. Taylor indicated plans call for the first 
floor being vacated by February, 2015. 
 

5. Other items:   
 

 Dr. Roberts inquired as to the possibility of the University’s purchase of the 
7-11 property recently vacated; however, there is no indication this would be 
pursued at this time.  The Wood Street entrance remains the ceremonial 
entrance to the University.   
 

 Spring, 2015 graduation ceremonies will be held in Tippin; however, 
graduation will be moved to Marwick-Boyd Auditorium in spring, 2016, which 
will require three ceremonies to accommodate graduates.  Venango 
ceremonies will be held on Friday evening.  Due to Tippin construction 
discussion followed on the need for handicapped accessibility with the 
possibility of opening the cul-de-sac on occasion.   

 

 The area near the water tower is considered to be a passive recreation area. 
 

 A question arose as to how to dispose of calculator batteries; and, staff were 
encouraged to contact John Massa in Public Safety for directives concerning 
disposal of hazardous waste. 

 

 It was agreed that the Facilities Planning Committee convene at 3:00 p.m. for 
future meetings. 

 
Adjournment:  The meeting adjourned at 3:45 p.m.  The next meeting is scheduled for 
Thursday, November 20, 2014 at 3:00 p.m. in Carrier 114. 
 


